BID TABULATION
2015 N. Mulberry St. Sewer Replacement Project
September 4, 2015 1:30 P.M.

Sorter Construction

Mountain Valley

Perco Rock Co.

No. Item Unit | Quantity Unit Total Unit Total Unit Total
1 Mobilization LS 1 $ 15,000.90 | S 15,000.90 | S 5,950.00 | $ 5,950.00 | $ 40,975.00 | $ 40,975.00
2 Construction Surveying LS 1 S 2,400.00 | S 2,400.00 | S 4,750.00 | $ 4,750.00 | $ 12,420.00 | $ 12,420.00
3 Traffic Control LS 1 S 3,500.00 | $ 3,500.00 | $ 3,160.00 | $ 3,160.00 | $ 12,268.00 | $ 12,268.00
4 Material Testing LS 1 S 3,000.00 | $ 3,000.00 | $ 5,500.00 | $ 5,500.00 | $ 11,178.00 | $ 11,178.00
5 Stormwater Management LS 1 S 1,000.00 | $ 1,000.00 [ $ 2,510.00 | $ 2,510.00 | $ 11,599.00 | $ 11,599.00
6 Asphalt Removal SY 1465 S 4.00 (S 5,860.00 | $ 1.20| $ 1,758.00 | $ 6.00 S 8,790.00
7 5'-Wide Concrete V-pan Removal LF 29 S 10.00 | S 290.00 | $ 17.20 | S 498.80 | $ 29.00 | $§ 841.00
8 Remove/Plug Exst. Clay Tile Sewer LS 1 S 250.00 | S 250.00 | $ 60.00 | S 60.00 | S 2,608.00 | $ 2,608.00
9 Excavate/Remove Lime-Treated Subgrade LF 1275 S 2.00| S 2,550.00 | $ 215 S 2,741.25 | S 3.00| S 3,825.00
10 Abandon Exst. Manholes EA 4 S 550.00 | $ 2,200.00 | $ 420.00 | $ 1,680.00 [ $ 1,013.00 | $ 4,052.00
11 60" Cast-In-Place Base Manhole EA 1 S 3,500.00 | $ 3,500.00 | $ 7,300.00 | $ 7,300.00 | S 8,558.00 | $ 8,558.00
12 48" Precast Base Manhole EA 3 S 2,300.00 | $ 6,900.00 | $ 2,415.00 | $ 7,245.00 | $ 5,112.00 | $ 15,336.00
13 8" SDR-35 PVC Sewer Line (Complete in Place) LF 1270.3 S 37.00| S 47,001.10 | $ 4445 | S 56,464.84 | S 75.00 | S 95,272.50
14 Clay Cutoff Walls EA 3 S 200.00 | S 600.00 | $ 60.00 | $ 180.00 | $ 1,863.00 | $ 5,589.00
15 4" Service Line Reconnections - WEST EA 10 S 1,550.00 | $ 15,500.00 | S 2,025.00 | $ 20,250.00 [ § 2,148.00 | S 21,480.00
16 6" Service Line Reconnections - WEST EA 3 S 1,700.00 | S 5,100.00 | $ 2,380.00 | $ 7,140.00 | S 2,712.00 | $ 8,136.00
17 4" Service Line Reconnections - EAST EA 13 S 450.00 | $ 5,850.00 [ $ 1,388.00 | $ 18,044.00 | S 1,513.00 | $ 19,669.00
18 6" Service Line Reconnections - EAST EA 1 S 600.00 | S 600.00 [ $ 1,450.00 | $ 1,450.00 | $ 12,012.00 | S 12,012.00
19 4" Service Line Reconnection @ STA 2+45% EA 1 S 1,500.00 | $ 1,500.00 [ $ 2,062.00 | $ 2,062.00 | $ 1,866.00 | $ 1,866.00
20 1-1/2" Crushed Rock Stabilization TONS 318 S 25.00 | $ 7,950.00 | $ 1475 | $ 4,690.50 | $ 48.00 | S 15,264.00
21 Export Unsuitable Backfill Material cYy 659 S 10.00 | $ 6,590.00 | $ 19.90 | $ 13,114.10 | $ 10.00 | $ 6,590.00
22 Import from City Lagoons - Backfill (% 790 S 12.00 | $ 9,480.00 | $ 17.10 [ $ 13,509.00 | $ 10.00 | $ 7,900.00
23 Aggregate Base Course (Cl. 6) - 8" Thick SY 1465 S 12.00 | $ 17,580.00 | $ 570 | $ 8,350.50 | $ 16.00 | $ 23,440.00
24 Hot Mix Asphalt - 3" Thick SY 1465 S 20.00 | S 29,300.00 | $ 18.00 | $ 26,370.00 | $ 41.00 | S 60,065.00
25 5'-Wide Concrete V-pan Installation LF 29 S 65.00 | $ 1,885.00 | $ 51.00 | $ 1,479.00 | $ 63.00 | $ 1,827.00
26 Yellow Pavement Marking Paint LF 2400 S 0.70 | $ 1,680.00 | $ 0.70 | $ 1,680.00 | $ 2.00 (S 4,800.00
27 Thermoplastic Pavement Markings SF 80 S 12.00 | S 960.00 | S 1190 | S 952.00 | $ 62.00 | S 4,960.00

TOTALS $198,027.00 © $218,888.99 g $421,320.50

28 (Alt) [4" SDR-35 PVC Sewer Service (CIP) LF 100 N/A ] N/A $ 45.00 | $ 4,500.00 | $ 40.00 | $ 4,000.00

Delayed Construction Request

Yes

N/A

No

* Did not acknowledge receipt of Addendum No. 1
** Sum of individual Bid Items did not match Total Base Bid.




